App. F. IX—4

Previous References.

1956 : Sk (GTB)

GTB 18·53 – 24

File No. 14. 55

Serial Nos. 71, 9

Later References.

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. 2

P 10 E

Part B for June 1956.

SUBJECT

Revised estimate for Rs 19,200/- for roofing the first row of Platforms in the regulated Market yard Kpsore

WD 05150—GPB—35,000—24-8-56

L 4353 – 56. 6 6 56.

The Chairman, M.M.B
C.S.G
D.E. Kpsor
C.R

Sanctioned

Drawn 10/9/56

Mysore Government Secretariat

Revised estimate for Rs 19,200/- for roofing the front row of platform in the [App. F. III 2
File No. of 195
9927 the Reginald Market yard Mysore

Serial No.

(17) R.B. 213/1956 Dt. 4-4-56

Letter No D2 C272/55-6 dated 19-3-56 from the Chairman MMS forwarding a revised estimate for Rs 19,200/- ~~for~~ and requesting sanction to the estimate

1) P. Note see flag "D" for G.O. No L10281-5 PTB 18-53-24 dated 17.11.53 according sanction for Rs 17,500/- to the estimate for roofing the front row of platform in the Reginald Market yard Mysore

2) The Chairman has now sent a revised Estimate for Rs 19,200/- as per actual execution Certain additional item of work like Construction of size stone retaining wall etc have been taken up. The Chairman reports that the entire cost would be met by the Reginald Market authorities

3) The estimating may be sent to the CE for scrutiny and return Secondal means the CE's post up for sanction approval

LDSN 28/3

Works 391/to 29-3-5

4) Forwarded to the Chief Engineer for remarks and return.

29/3

Asstt Secy Secl Dept

28/3 M. 29/3

2B 71 23-4-56
Sri BN. Devaiah
23/4/56 Sri PS
Sri IV
To file put up
draft
16/4/56

RB 3/4

MS 2/4

Note—Contn. Sheet

Revised estimate for Rs 19,200/- for roofing the terrace of playroom in the Agricultural Market Yard Mysore

File No. 9927 ME of 195

Mysore Government Secretariat

U.O.No. ~~16-443~~ 1614/RB-56-57 dated, 5/5/56

End. one file

7/5/56

Serial No.

Retransmitted.

5) The estimate is scrutinised to Rs.19,200/-.

R Gopalakrishnan 6/5

Secretary to Government, Education and I.S.G.Deptts., Bangalore.

(R.MADHAVAN) Deputy Chief Engineer.

6/5 3.5.56.

IS/3-5-56.

EDUCATION & L.S.G.S. SECRETARY 7 MAY 1956

8/5

(6) The estimate has been scrutinised by the CE The Chairman wants that the excess amount by Rs 1700/= (Rs 19200 - Rs 17,500) should be met by the Agricultural Market authorities

Please see Para Market 'A' in the Chairman's U/O dated 19 3/56.

(7) The revised estimate may perhaps be sanctioned with instruction that the excess amount should be met out of funds of the Agricultural Market Committee

for orders

Dy S Mr 9/5

(8) The revised estimate may be sanctioned for Rs 19,200/- as scrutinised by the Chief Engr

Sec (Roads)

11/5

EDUCATION & L.S.G.S. SECRETARY 2114

I.S.G. SECRETARY 21 MAY 1956

(9) 14.5.56

Minister (Edn)

(10) 19.5.56

20/5/56

PUBLIC HEALTH & LOCAL SELF GOVERNMENT 1 MAY 764

Submitted with a copy for kind approval

Issue 28/5

28/5 Mr 28/5

WD 0260—GPB—P. Z. S. 1,30,000—21-5-55.

9927 my

Revised estimate for Rs 19,205/- for erecting the first row of plantation on the Agricultural Farm Yard Nyone

---

According Sanction be revised estimate as sanctioned by the CE

Attached to the Check list VR

" counter foil above

" DC Nyone order

" CE Nyone above

L 4383-86/9903455-97866

No. D2.C. 212/55-56.
Encl. One file.

GTB 14-55-71

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
POST BOX NO. 55, MYSORE.

Dated 19th March 1956.

FROM

SRI S. LINGANNA,
Chairman, City Improvement Trust Board,
MYSORE.

TO

.....Sri.B.M.Krishnan, B.A.,I.A.S.,
Secretary to the Government of Mysore.
Education & Local Self-Government Departments
BANGALORE.

SIR,

Subject : Revised estimate for Rs.19,200/- for roofing the first row of platform in the Regulated Market Yard, Mysore.

(23.21) 2/5

Flag "D" Adverting to Government Order No.L.10281-5/ITB.18-53-24 dated 17-11-1953 sanctioning an estimate for Rs.17,500/- for the above work, I write to forward herewith a revised estimate for Rs.19,200/- as scrutinised by the Superintending Engineer, Cauvery Circle, Mysore, and approved in Trust Board resolution No.179 dated 31-8-1955,(vide copy enclosed herewith for ready reference), and to state as follows:-

In the original sanctioned estimate, there was provision for providing 13'x5"x4½" I Section girders for columns and 20'x4"x1¾" I Section girders for couple rafters, realigning the kerb stones of the platforms etc. On account of non-availability of I Section, B.S.slab columns and M.S.rail rafters have been used. Also certain additional items of works like construction of size stone retaining wall, below the kerb to raise the level above the road were necessary. Hence the present revised estimate is got up as per actual execution, involving an excess of Rs.1700/- over the sanctioned estimate. The extra cost involved in this behalf will be met by the Regulated Market authorities who have been addressed in the matter. In the comparative statement, the details of savings and excesses are shown in each item.

A

Under the above circumstances, I request you kindly to obtain and communicate sanction of Government to the revised estimate at a very early date. The original estimate is also enclosed herewith for cancellation and retransmission.

Yours faithfully,

S. Linganna
Chairman. 1913

DVS)

City Improvement Trust Board

MYSORE.

No..... *Dated.22nd..Sept.1955.*

Report to accompany the revised estimate for roofing the first row of platform in the Regulated Market Yard, Mysore.

Originally, an estimate for Rs.17,500/- was sanctioned in G.O.No.L.10281-5/ITB.18-53-24 dated 17-11-1953 for the above work. In the original sanctioned estimate, there is provision for providing (13'x5"x4½") I Section girders for columns and (20'x4"x1¾") I Section girders for couple rafters, realigning the kerb stones of the platforms etc. But. B.S. slab columns & R.S. Rail rafters are used owing to unavailability of I Sections. During ~~the~~ execution, certain additional items of works like construction of size stone retaining wall, below the kerb to raise the level above the road were necessary. The present revised estimate is got up for Rs.19,200/- as per actual execution, involving an excess of Rs.1700/- over the sanctioned estimate.

The rates provided are in accordance with the accepted tender rates for tendered items and schedule of rates for non-tendered items, along with necessary datas wherever necessary.

T.S.Rajarathnam

DVS) Trust Board Engineer.

M. G. S. App. F VI—G. 2]

3

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Mysore Government Secretariat

( )

the *195*

Date of issue.....195

Signed by.....

May this be—

(i) printed ?
(ii) treated as a Standing Order ?
(iii) published in the Gazette, English Part ?
(iv) translated ?
(v) placed at the disposal of the Press ?
(vi) published in the Gazette, Kannada Part ?

F2C

Section S.T.B.

Serial No. 1455

File No. 97

Proceedings of the Government of Mysore

Read— G.O No L10281-5/9TB 18-53-24 dated 17.11.58 according sanction to the estimate for Rs 17,500/- for roofing the first row of platforms in the regulated Market yard at New Sankeshwar Mysore Order thereon No.(2) Letter No Dy.C.272 53-6 dated 19th March 1958 from the Chairman MMB forwarding a revised estimate for Rs 19,200/- (as certified by the Superintending Engineer Cauvery Circle Mysore) and stating that the revised estimate is got up as per actual execution involving an excess of Rs 1,700/- which could be

5

Draft by the Regulated Market authorities and requesting Rs. 19,200/- for the Revised Estimate

(3) U.O. note No. 1614/RB58-57 dated 7.5.58 of the Dy. Chief Engineer forwarding the estimate duly scrutinised for Rs. 19,200/-.

Order No. L 4383-86
D. 6-68

The revised estimate for Rs. 19,200/- (Rupees nineteen thousand two hundred only) as scrutinised by the Dy. Chief Engineer's Recommended

for Secy. Town Improvement Trust.

The Chairman with records.
The Controller of Stores Blue
The Dy. Chief Engineer Blue

List of Enclosures.

Copied by

Examined by

M. G. S. App. F VI—G. 2]

3

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section P.W.D

Serial No. 14355

File No. 97

Mysore Government Secretariat

( )

the *195*

Proceedings of the Government of Mysore

Date of issue.....195

D

Signed by.....

May this be—

(i) printed ?
(ii) treated as a Standing Order ?
(iii) published in the Gazette, English Part ?
(iv) translated ?
(v) placed at the disposal of the Press ?
(vi) published in the Gazette, Kannada Part ?

Read— G.O No. L10281-5/97B. 18-53-24 dated 17.11.53 according sanction to the estimate for Rs 17,500/- for roofing the first row of platforms in the regulated Market Yard at New Sankeshwar Nippani

Order thereon—No.(2) Letter No. DyC272 53-6 dated 19th March 1958 from the Chairman MMB forwarding a revised estimate for Rs 19,200/- (as scrutinised by the Superintending Engineer Canara Circle Mysore) and stating that the revised estimate is got up as per actual execution involving an excess of Rs 1,700/- which could be

6

PROCEEDINGS OF THE GOVERNMENT OF MYSORE.

READ:-

Government Order No.L.10281-5/ITB. 1B-53-24 dated 17-11-1953 according sanction to the estimate for Rs.17,500/- for roofing the first row of platform in the Regulated Market Yard at New Santhepet, Mysore.

2. Letter No.C2.C.272/55-56 dated 19th March 1956 from the Chairman, CityImprovement Trust Board, Mysore, forwarding a revised estimate for Rs.19,200/- (as scrutinised by the Superintending Engineer, Cauvery Circle, Mysore) and stating that the revised estimate is got up as per actual execution involving an excess of Rs.1,700/- which could be met by the Regulated Market authorities and requesting sanction to the revised estimate.

3. Un-official Note No.1614/RB.56-57 dated 7-5-56 dated of the Deputy Chief Engineer returning the estimate duly scrutinised for Rs.19,200/-

-:-

ORDER NO.L. 4383-86/9TK. 4-55-57

Dated, Bangalore, the 6-6-56

The revised estimate for Rs.19,200/- (Rupees nineteen thousand and two hundred only) as scrutinised by the Deputy Chief Engineer is sanctioned.

(V.Hanumanthappa)
for Secretary to Government,
Education & L.S.G.Departments

To

The Chairman, City Improvement Trust Board, Mysore with records
* Controller, State Accounts Department, Bangalore,
* Deputy Commissioner, Mysore District,
* Chief Engineer of Mysore, Bangalore.

knr-7/4686

7

PROCEEDINGS OF THE GOVERNMENT OF MYSORE.

READ:-

Government Order No.L.10281-5/ITB. 18-53-24 dated 17-11-1953 according sanction to the estimate for Rs.17,000/- for roofing the first row of platform in the Regulated Market Yard at New Santhepet, Mysore.

2. Letter No.B2.C.272/55-56 dated 19th March 1956 from the Chairman, CityImprovement Trust Board, Mysore, forwarding a revised estimate for Rs.19,200/- (as scrutinised by the Superintending Engineer, Cauvery Circle, Mysore) and stating that the revised estimate is got up as per actual execution involving an excess of Rs.1,700/- which would be met by the Regulated Market authorities and requesting sanction to the revised estimate.

3. Un-official Note No.1614/RB.56-57 dated 7-5-56 dated of the Deputy Chief Engineer returning the estimate duly scrutinised for Rs.19,200/-

-:-

ORDER NO.L. 4383-84/97A. 56-57-97

Dated, Bangalore, the 6-7-56.

The revised estimate for Rs.19,200/- (Rupees nineteen thousand and two hundred only) as scrutinised by the Deputy Chief Engineer is sanctioned.

(V.Hanumanthappa)
for Secretary to Government,
Education & L.S.G.Departments.

To

The Chairman, City Improvement Trust Board, Mysore with records
" Controller, State Accounts Department, Bangalore,
" Deputy Commissioner, Mysore District,
" Chief Engineer of Mysore, Bangalore.

knr-7/4586